Town of Los Altos Hills
Sewer Collection System Maintenance Progress Report
June 2016

Figures 5a and 5b show structural and O&M defects found during the current contract year. These
charts reflect results for 31.70 percent of the system.

During this period, 59.16 percent of inspected pipes had no structural defects, 34.74 percent had
Grade 3 or better structural defects, and 6.10 percent had Grade 4 or 5 structural defects.

From the pipes inspected this new contract year, 3.02 percent have NASSCO PACP O&M Grade 4
and 5 defects. In addition, 58.39 percent of the inspected pipes have been recorded to have Grade 3
or lower defects not including the 38.59 percent that have no defects.

Figure 5a. CCTV Inspection Results CURR Figure 5b. CCTV Inspection Results CURR
August 2015 — June 30, 2016 (Structural). August 2015 - June 30, 2016 (O&M). (Chart
(Chart represents 31.70% of system). represents 31.70% of system).
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The current contract year focused CCTV operations on Branch 5 of the system, which had the largest
number of prior SSO locations. As a result, West Bay encountered more pipes in the system having
NASSCO PACP Structural Grade 5 defects compared to the previous year as shown in Table 4 and 6.
West Bay also performed CCTV operations for Branches 3, 6, and pipes in Branch 2 of the system
that have not been CCTV'd. The CCTV results, combined with West Bay’s field follow up notes, have
been used to develop the Capital Improvement Program to address the most critical pipes with
Grade 4 and 5 structural issues.

The O&M CCTV results are summarized in Tables 5 and 7. In the previous contract year, West Bay
prioritized video inspection in lines with known issues (based on existing maintenance records and
Town’s understanding of the system) and those lines with incomplete videos. As a result of this
approach, more pipes with the worst NASSCO PACP O&M Grade (4 or 5) results were encountered
by West Bay in the previous year compared to the current contract year. However, the number of
pipes with minor O&M defects has generally remained the same. The Town should continue to be
aggressive with its sewer pipe cleaning and CCTV program to ensure that these O&M pipe defects
are addressed in a proactive manner.
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Table 4. Structural CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments

Pipe Structural Grade Previous Contract Year Current Contract Year (31.70%
(21.92% of System CCTV’d) of System CCTV’d)
Grade 5 2.29% 5.72%
Grade 4 0.28% 0.38%
Grade 3 or Less 97.43% includes 65.71% with 93.90% includes 59.16% with
no defects no defects
Total 100% of CCTV’d Pipes 100% of CCTV’d Pipes

Note: The sum of the previous contract year percentage (21.92%) and current contract year (31.70%) is not the total
percentage of unique pipes in the system inspected. There is a 0.33% overlap between the 2 years because of the

pipes that have been CCTV’d more than once. VWHA is working with West Bay to determine the reason for these
repeat inspections.

Table 5. O&M CCTV Results PER CONTRACT YEAR by Percent of Pipe Segments

Pipe O&M Grade Previous Contract Year Current Contract Year (31.70%
(21.92% of System CCTV’d) of System CCTV’d)
Grade 5 7.11% 2.01%
Grade 4 0.61% 1.01%
Grade 3 or Less 92.28% includes 23.17% with 96.98% includes 38.59% with
no defects no defects
Total 100% of CCTV'd Pipes 100% of CCTV'd Pipes

Note: The sum of the previous contract year percentage (21.92%) and current contract year (31.70%) is not the total
percentage of unique pipes in the system inspected. See note on Table 4.

Table 6. Structural CCTV Results TO DATE by Percent Pipe Segments

Previous and Current Contract

Pipe Structural Grade Year (53.29% of System
CCTV’d)
Grade 5 4.35%
Grade 4 0.34%
Grade 3 or Less 95.31% (includes 61.78% with
no defects)
Total 100% of CCTV’d Pipes

Table 7. O&M CCTV Results TO DATE by Percent Pipe Segments

Previous and Current Contract

Pipe O&M Grade Year (53.29% of System
CCTV’d)
Grade 5 4.32%
Grade 4 0.83%
Grade 3 or Less 94.85% (includes 31.62% with
no defects)
Total 100% of CCTV’d Pipes
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Figure 6 shows West Bay’s CCTV progress since they started maintaining the Town’s sanitary sewer
collection system in August 2014. West Bay has consistently exceeded the CCTV inspection goal as
projected in previous and current contract years.

Figure 6. West Bay CCTV Progress
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Contract Months

During this month, routine maintenance was conducted at Purissima and O’Keefe pump stations.
There were no issues observed during West Bay’s weekly inspections.

SSO Review

Table 8 shows SSOs to date by cause. During this month, there were no reported SSO within the
Town’s Sewer Collection System.

Over the past 5 years, the predominant cause of SSOs has been roots. However, as indicated by the
reduced number of SSOs in 2015, the use of chemical root control, combined with improved sewer
maintenance methods in place by West Bay, have reduced root-related issues within the Town'’s

sewer system.

Table 8. SSOs to June 30 2016, by Cause

Cause of SSOs 2016 2015 2014 2013 2012

Root Intrusion 1 5 16 9 10
Debris 0 1 1 2 0
Grease 0 0 0 0 0
Structural 0 0 1 0 1

Pump Station

Failure 0 0 0 0 1
Other 0 1 0 1 2
Total SSOs/yr 1 7 18 12 14
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Attachment | include maps providing additional information on cleaning and CCTV inspection
results, and SSOs.
b. Summary of Meetings Held during Reporting Month
There were no meetings held during this reporting month.
c. Computerized Maintenance Management System (CMMS) Updates

During the reporting month, routine input of cleaning and CCTV inspection progress to date was
added to the CMMS.

d. Geographic Information System (GIS) and Progress on Manhole Data Collection

West Bay has stated that they are updating the Town’s GIS mapping maintenance system on a
regular basis. The most recent GIS update received by VWHA/the Town was dated February 2,
2016.

e. Maintenance Planning

West Bay has continued to implement the agreed maintenance plan from previous discussions
with the Town and VWHA.

f. Other

Table 9 provides updates and progress on the Town’s sewer system management activities that
are completed in addition to operations, maintenance, and SSO response.
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Staff Support

Table 9. Staff Support Activities Summary of Progress

Progress and Comments

Future Milestones

Date Scheduled

Date Completed

Activities
Sewer System
Management Plan

SSMP update was completed and adopted by
Council. No formal actions will be required for the
next five years, other than the SSMP audit to be
completed every two years.

e Biennial audit

e May 2018

2016 Sewer CIP

The Town's risk model has been completed. Based
on risk model results, a repair list was developed for
the CIP.

VWHA submitted the final document for the CIP that
includes input from both the Town and West Bay.
The City Council awarded the construction contract
on May 19, 2016.

e Project Construction

e |n Progress

e |n Progress

Cleaning and
CCTV programs

West Bay continues to perform cleaning and CCTV of
pipes in Branch 2 of the system.

e Complete Year 2
Contract

e July 31, 2016

e |n Progress

2015-16 Hot Spot
program

West Bay has added pipes to the High Frequency
(hot spot) list on an ongoing basis following their
matrix, to address pipes that have maintenance
issues including pipes where an SSO has occurred.

e Upload all High
Frequency Schedule
in Lucity

e July 31, 2016

e |n Progress

Sanitary Sewer
Master Plan

West Bay has collected MH data this month and will
continue this work over the next several months.
Master Plan development will follow data collection.
V&A has completed collecting rainfall data. VWHA is
analyzing the collected data and will prepare a
summary, including an evaluation of dry weather
flow allocation per connected parcel. Draft report is
anticipated to be completed in July 2016, with a final
report in August 2016.

e Master Plan RFP

e Average Flow
Calculation Draft
Report

e September
2016

e August 2016
for FM
Report. Other
activities are
ongoing.

e |n Progress
e |n Progress
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Town of Los Altos Hills
Sanitary Sewer Collection System Map

SSOs from 2013 - June 2016
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